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REQUEST FOR EXTENSION OF CLEANUP AND ABATEMENT ORDER R5-2008-0705
AND SCHEDULE OF PROJECT ACTIVIES TO BE COMPLETED DURING THE 2011
CONSTRUCTION SEASON FOR THE DELLAR PROPERTY, SACRAMENTO COUNTY

Staff of the Central Valley Water Board has received a written request from both the City of
-Sacramento and the Sylvia Della Survivor's Trust (jointly known as “Dischargers”) to extend
the closure completion date of the Dellar Landfill Property. Cleanup and Abatement Order
(CAO) R5-2008-0705 requires closure construction of the landfill cover to be completed by 30
October 2010 and the final Closure Certification Report due by 15 December 2010. To date,
the closure construction has not been completed and the final closure report has not been
submitted, both of which are violations of the CAO and subject the Dischargers to civil liability.

The Discharger's letter of 13 January 2011 states that the Final Closure Plan would be
" submitted by 25 April 2011. We are still waiting for that document.

The Dischargers are now requesting a one year extension to the CAO to allow the two parties
to possibly receive a grant from Cal Recycle that would help to defray the costs of completing
closure construction. We understand that the grant application is for $720,000 and the City
must apply matching funds. The total funding from the grant and matching funds is therefore
$1.44 million. However, the total cost to close the landfill is estimated to be over $2 miilion. In
“addition the City will not know if it receives the grant until late October, and therefore the $1.44
million can not be spent until the 2012 construction season.

As discussed during our meeting of 5 May 2011, staff cannot recommend another extension to

the due dates in the CAO unless and until the Dischargers show that they will make every

effort to proceed with as much of the construction as possible this year, given that $1.44

million cannot be spent until next year. Therefore, by 31 May 2011 the Dischargers must

submit a letter outlining a list of closure tasks, and proposed schedule, that will be performed

during the 2011 construction season. The tasks performed must include submitting the Final

Closure Plan and must show the Dischargers are spending approximately $500,000 to !
$750,000 of additional funds not covered by the Cal Recycle grant. The letter must also 1
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include a second schedule of tasks remaining to complete the closure during the 2012
construction season. If the information requested is not submitted, staff may not recommend
the extension to the due dates of the CAQO.

If you have questions please call me at 916-464-4737.

TODD A. DEL FRATE, P.G.
Engineering Geologist
Compliance and Enforcement Section

CcC: David Boyers, Office of Enforcement, State Water Resources Control Board, Sacramento
Frank Davies, California Integrated Waste Management Board, Sacramento
Dawn Owen, California Integrated Waste Management Board, Sacramento
Lisa Todd, Sacramento County Environmental Management Department, Sacramento
Gerald R. Hicks, City Attorney's Office, City of Sacramento, Sacramento
Jeffory J. Scharff, Scharff, Brady, and Vinding Attorney at Law, Sacramento
Tim Crandall, KlelnfelderWest Sacramento
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